
                    

  
 

Engineering Services Staff Report:       
City Council Meeting – December 02, 2008 
 

Engineering Services Department – General   
  

Dallas Regional Mobility Coalition (DRMC) – The DRMC Meeting was held on Friday, November 7, 
2008.  The meeting agenda consisted of the following items: 
 

 Approval of the October 3, 2008 Meeting Minutes (approved); 
 Treasurer’s Report and Approval of October Expenditure (approved); 
 Focus Area – Rail North Texas Initiative; 
 Focus Area – SB-792 Update; 
 Agency Reports – DART; 
 Agency Reports – RTC; 
 Agency Reports – TxDOT; 
 Agency Reports – NTTA; 
 Agency Reports – DCTA; 
 Other Business – Joint Tarrant Regional Transportation Coalition (TRTC) and DRMC Meeting – 

Thursday January 8, 2009; 
 Other Business – Nominating Committee Update. 

 

North Central Texas Council of Governments (NCTCOG) – The City has a representative on the 
NCTCOG Surface Transportation Technical Committee (STTC) each month to represent the City’s interest 
in local and regional transportation issues.  Staff also attends the Regional Transportation Council (RTC) to 
support the joint representative of the cities of Frisco/Allen/Prosper/Lucas in this effort.   
 

 Regional Transportation Council (RTC) – The RTC held a special-called meeting on 
November 6, 2008.  John Eaglen attended the meeting for Director Sylo.  The RTC started by 
holding a Rail North Texas Legislative Initiative Work Session to discuss the proposed legislative 
agenda for consideration during the regular RTC meeting agenda.  The meeting ran late and 
several items on the regular agenda were tabled to a future meeting.  The RTC considered the 
following items during the meeting: 

 
1. Agenda Item One, Approval of the October 9, 2008 Minutes.  Action:  The RTC 

unanimously approved the October 9, 2008 Meeting Minutes. 
 

2. Agenda Item Number Two, Consent Agenda, Diesel Idling Reduction Call for Projects.  
Background: Congestion Mitigation and Air Quality Improvement Funds in the amount of $1.2 
million have been programmed to administer a Diesel Idling Reduction Program Call for 
Projects.  This program will provide funding for projects that reduce emissions of nitrogen 
oxides (NOx) caused by idling of heavy-duty diesel vehicles.  The Call for Projects is 
anticipated to launch in November 2008, with awards announced in early 2009.  This program 
is a Voluntary Mobile Emissions Reduction Program (VMEP) commitment in the Dallas-Fort 
Worth 8-hour Ozone Attainment Demonstration Implementation Plan.  Action:  The RTC 
unanimously approved a motion to implement a Diesel Idling Reduction Program Call 
for Projects. 
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3. Agenda Item Number Three, Orientation to Agenda / Director of Transportation Report.  
Background:  NCTCOG Director of Transportation Michael Morris covered the following topics 
during the report:  (1) October 14-15, 2008 Public Meeting Minutes (handout); (2) Regional 
Toll Revenue (RTR) Reporting and Internet Access Status – by the end of the year 
NCTCOG Deputy Executive Director Monte Mercer will have an internet-based reporting 
system for the RTR funds up and running for public access by the end of this year; (3) Recent 
TxDOT / NTTA Agreement on SH 161 and Southwest Parkway/Chisholm Trail: 
Implications for the North Tarrant Express and the Dallas Trinity Parkway (December 
Action Steps); (4) South Dallas Planning Study – RTC had previously approved a South 
Dallas Traffic Study, and a meeting will be held in December - all elected officials are welcome 
to attend; (5) Brownfields Revolving Loan Fund; (6) North Central Texas Clean School 
Bus Call for Projects – the deadline for this Call for Projects is December 14, 2008; (7) 1-
Hour State Implementation Plan Transportation Control Measure Substitution Process 
– The region has achieved compliance with the 1-hour standard for ozone and NCTCOG has 
to assure the Environmental Protection Agency (EPA) and the citizens that all intersection 
improvement commitments have been honored; the NCTCOG staff will be following up with 
local agencies on these commitments; and (8) NTTA Monthly Corridor Status Report 
(Handout) / NTTA Completes Bond Sale for SH 121.  Action: The RTC took no action on 
this agenda item. 

 
4. Agenda Item Number Four, Rail North Texas Legislative Update.  Background:  The RTC 

approved a legislative program at their October 9, 2008 meeting.  Consideration of this item 
will advance one (1) element of this program that relates to the Rail North Texas Initiative and 
contains three (3) general policy areas: (a) summary of the policy elements in the proposed 
Rail North Texas legislation; (b) confirmation of the Tri-Party Transportation Authority 
Agreement between DART, The T and DCTA (the “Tri-Party Agreement”); and (c) elements of 
the Transportation District that the RTC is not interested in pursuing.  Action is necessary to 
collect support from the impacted local governments within the region.  

 
Discussion:   City Councilmember Jungus Jordan (Fort Worth) recapped the Rail North Texas 
initiative that started in February 2008 with the following principles: (1) rail is needed as the first 
priority in the region; (2) local authority and local funding options are desired; (3) efficiency is 
necessary prior to going forward with additional funding requests and the RTC needs to make 
sure that they are getting funds from all available resources prior to going to the legislature with 
additional funding options; and (4) specific projects should be tied to specific funding sources.  
Councilmember Jordan recapped the concern expressed in the work session earlier that there 
seems to be a perception that the Resolution creates a new entity, but the concept of the 
Transportation District is not to create a fourth entity, but to create a mechanism for oversight 
and administration by the NCTCOG in an effort to establish accountability and a multi-modal 
transportation fund (transportation and transit). 
 
Chair Charles Emery (DCTA) stated that over the past year the work has been to try and work 
on developing funding sources and approach the legislature on funding source alternatives 
and that the Tri-Party Agreement should be the foundation upon what RTC is trying to do.  
Chair Emery stated that the Resolution in concept creates a fourth entity and he thinks that the 
RTC should be careful and not contradict what is said in earlier paragraphs of the Resolution, 
as it will complicate discussions with the legislature.  Chair Emery stated that he felt like the 
three (3) existing entities can promote regional rail more efficiently than a fourth entity, and the 
focus should be on the existing transit agencies funding additional regional rail. 
 
Commissioner Maureen Dickey (Dallas County) stated that she had some of the same 
concerns expressed by Mr. Emery.  Commissioner Dickey added that NCTCOG is traditionally 
a planning organization and proposing them to become a taxing authority would be an issue of 
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concern to the legislature.  The Tri-Party Agreement is a start to build upon.  Commissioner 
Dickey closed by stating that having tax dollars from multiple entities held in one place may be 
problematic for the Counties, as they may want to be custodians of the funds generated in 
their particular County. 
 
City Councilmember Lee Dunlap (Plano) explained that his basic concern is that it may be 
difficult for the citizens of Plano to accept that Collin County would be issuing another tax for 
transit; he would want to make it clear that the dollars could be used to fund “transportation” 
projects in addition to transit projects. 
 
County Judge Glen Whitley (Tarrant County) stated that as far as he is concerned the Rail 
North Texas Initiative is not just talking about transit, and that the RTC needs to clarify that 
there are not just transit needs, but also transportation needs.  Each County should be able to 
look at their need, put it on a ballot and take it to the citizens.  On the issue of oversight, Judge 
Whitley stated that he would not be comfortable with the County taking responsibility for the rail 
or for taking responsibility from TxDOT for the North Tarrant Express.  Judge Whitley felt like 
there needs to be a central collection point that gives dollars to those who will build the 
specified projects, but the first question the RTC should be asking is are we just talking about 
rail? 
 
Mayor Oscar Trevino (North Richland Hills) added that one city (Richland Hills) that he 
represents on the RTC is already a partner in The T and during the initial discussions in this 
process that there are cities that would like to have the chance to use their funding on 
transportation projects versus being double-taxed for transit. 
 
Mayor Robert Franke (Cedar Hill) asked who is going to call the election, and who would 
collect the funds? 
 
Mayor Bill Whitfield (McKinney) stated that the SH 121 process is an outline for this process in 
getting transit projects funded.  Mayor Whitfield added that rail is the generator of interest, the 
survey completed a few years ago shows strong support.   The initiative should appeal to the 
greatest strength and that the RTC should not be discussing who collects the taxes and who 
calls an election.  Mayor Whitfield stated that the RTC should narrow the focus of this initiative 
and stick with what 78% of the people surveyed said that they wanted and were willing to pay 
for. 
 
Board Member Mark Enoch (DART) stated that the focus of this initiative should be on transit 
versus transit and transportation, and suggested that this item be tabled for a short period of 
time to allow the staffs of the transit agencies to work with the NCTCOG to come up with an 
alternate recommendation. 
 
City Councilmember Ron Natinsky (Dallas) stated that the subcommittee has met many times, 
and that he thought that the RTC was moving towards adopting the Resolution today.  
Councilmember Natinsky added that there are other areas of the state that are following our 
lead and if we don’t get our act together we will not be in the lead of this issue any longer.  He 
had thought that the subcommittee had expressed that they did not want a fourth entity and 
that the existing transit authorities would construct the rail.  Councilmember Natinsky stated 
that he felt like the RTC would be working on revisions to the Resolution some more after it 
has gone to Austin and that if the RTC does not get moving on this issue, it will be a future 
discussion item in future legislative sessions.  Action:  An initial motion to table 
consideration of this item and let DART, The T, DCTA and NCTCOG get together to 
consider drafting an alternative legislative agenda was moved and seconded. 
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A substitute motion to approve Resolution 08-12 and the attachment to Resolution 08-
12 was approved by the RTC by overall majority with eight (8) dissenting votes. 

 
5. Agenda Item Number Five, Legislative Program Update: Exemption from S.B. 792 and 

Policy Areas Related to Primacy.  Background:  The RTC requested a primacy position to 
be presented at the November meeting.  This legislative element is anticipated to be one of 
four (4) components the RTC will “actively pursue.”  The staff recommendation is for the RTC 
to approve a partnership policy and request the legislature to exempt the region from any 
market valuation or primacy language that would impact the Dallas-Fort Worth region.  Action:  
After further discussion on the NCTCOG staff proposal, the RTC took no action on this 
agenda item. 

 
6. Agenda Item Number Six, 2009 Unified Transportation Program (UTP) Category 2 Gas 

Tax Projects / Backlog.  Background:  In October 2008 the RTC approved a tentative list of 
projects for the Unified Transportation Program (UTP) and asked staff to bring the projects 
back to STTC and RTC each month as the financial situation with TxDOT changes.  Through 
this request, TxDOT acknowledged the need for continued flexibility due to changing 
transportation funding assumptions and policies.  Outside factors such as TxDOT’s and 
NTTA’s decisions on Southwest Parkway, SH 161 and the Trinity Parkway can change 
regional priorities for Category 2 funding.  Therefore, NCTCOG and TxDOT District staffs have 
continued to coordinate on the re-prioritization of projects previously funded in the UTP.  
Action:  After discussion of the potential for a federal stimulus package that could 
include transportation projects, the RTC took no action on this item. 

 
7. Agenda Item Number Seven, Regional Vehicle-for Hire Study and Certified Tourism 

Ambassador Program Briefing.  Background:  The NCTCOG Regional Public 
Transportation Coordination Plan identified a specific short-term regional coordination strategy 
to “encourage regional, rather than local taxicab certification/registration.”  NCTCOG staff is 
working in partnership with the City of Dallas, City of Fort Worth and Dallas/Fort Worth 
International Airport to develop the institutional structure to implement a Regional Vehicle-for-
Hire Program.  Initiated in July 2008, the study seeks to document regional goals and 
objectives, summarize existing operations and standards in other communities; and evaluate 
potential organizational structures and standards for implementation in the Dallas-Fort Worth 
region.  Concurrently, the Dallas/Fort Worth Tourism Council is leading an effort to develop a 
regional approach to enhancing customer service through the Certified Tourism Ambassador 
(CTA) Program with support from the region’s convention and visitor bureau, transportation, 
hotel and restaurant sectors.  Action: The RTC unanimously approved a motion directing 
NCTCOG staff to look at potential funding for the program for an amount not-to-exceed 
$165,000.00, and to bring back a recommended funding source for RTC consideration 
at the December meeting. 

 
8. Agenda Item Number Eight, Status Report from Recent Texas Transportation 

Commission Meeting.  Background:  TxDOT is experiencing a significant cash-flow problem.  
In addition, the RTC has requested that SH 121 revenues be returned to the region.  
NCTCOG staff updated the RTC on five (5) items in which comments were made to the 
Commission.   Action:  As an information item the RTC took no action on this agenda 
item. 

 
9. Agenda Item Number Nine, Seven Methods to Encumber Regional Toll Revenue 

Funds.  Background:  The RTC and the NCTCOG Executive Board are very interested in 
maintaining control over the $3.2 Billion of SH 121 revenue allocated for the region; NCTCOG 
staff outlined seven (7) methods underway to meet this objective, including: (a) expedite 
project delivery; (b) encumber project funds; (c) advance TxDOT / NTTA projects; (d) return 
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off-system funds; (e) request narrowed Attorney General Opinion for the return of on-system 
projects; (f) pursue Legislative Budget Board support; (g) develop legislative action for current 
and future funds to stay in the region.  Action:  As an information item the RTC took no 
action on this agenda item. 

 
10. Agenda Item Number Ten, 2008 Ozone Season Update.  Background:  Nine (9) counties in 

North Central Texas are in non-attainment for the pollutant ozone and have a federally 
mandated attainment deadline of June 15, 2010.  NCTCOG staff presented ozone activity 
during the 2008 season and on the historical perspectives with regard to the 8-hour ozone 
standard and weather phenomena favorable to ozone formation.   Action:  As an information 
item the RTC took no action on this agenda item. 

 
11. Agenda Item Number Eleven, NCTCOG Administration of Off-System Project from S.H. 

121 Revenues. Background:  The RTC and NCTCOG Executive Board are requesting the 
Texas Transportation Commission off-system funds be returned to the region; staff wanted to 
present the outline for the proposed administration of this local program.  Action: Due to the 
length of the meeting this agenda item was tabled to a future meeting. 

 
12. Agenda Item Number Twelve, Progress Reports.  Action: Due to the length of the 

meeting this agenda item was tabled to a future meeting. 
 

13. Agenda Item Number Thirteen, Other Business (Old or New).  Action: Due to the length 
of the meeting this agenda item was tabled to a future meeting. 

 
14. Agenda Item Number Fourteen, Future Agenda Items.  Action: Due to the length of the 

meeting this agenda item was tabled to a future meeting. 
 

15. Agenda Item Number Fifteen, Next Meeting.  The next meeting of the RTC is scheduled 
for Thursday, December 11, 2008 at 1:00 p.m., to be held at the NCTCOG, RTC 
Boardroom. 

 

 Surface Transportation Technical Committee (STTC) - Cissy Sylo also attended the October 
24 STTC meeting held, Friday October 24, 2008 in Arlington Texas.  Due to the upcoming 
holidays, the November and December STTC meetings have been combined into one meeting on 
Friday, December 5, 2008. Action Items on the October 24, 2008 meeting agenda included the 
following: 

 Item Two Consent Agenda – 2.1 Diesel Idling Reductions Call for Projects. – STTC 
approved approximately $1.2 million in Congestion Mitigation and Air Quality Improvement funds 
programmed to administer a Diesel Idling Reduction Program Call for Projects.  This Call for 
Projects will provide funding for projects that will reduce emissions of nitrogen oxides caused by 
unnecessary idling of on-road and non-road heavy duty diesel vehicles.  The Call for Projects is 
anticipated to launch in November 2008, with awards announced in early 2009.   

 Item Three - NCTCOG Administration of Off-System Regional Toll Road Projects – 
NCTCOG staff summarized the proposed administration of off-system projects using local design 
and contracting methods.  NCTCOG staff presented a proposal that would require local 
municipalities to meet AASHTO design standards, NCTCOG Public Works construction standards 
and follow Environmental TxDOT processes on off-system regional toll road projects.  This 
process will be presented to the Texas Highway Commission on Thursday, October 30, 2008.  
The Surface Transportation Committee did not agree with this proposal by NCTCOG staff/TxDOT 
and voted to present a letter from STTC that municipalities should be allowed to follow local design 
standards in lieu of these provisions as originally presented during the SH 121 toll road MOU 
process. 
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 Item Four – Brownfields Revolving Loan Fund -  NCTCOG staff presented information on the 
Sustainable Development’s upcoming NCTCOG Call for Projects.  This program has received $3 
million EPA Brownfields Revolving Loan Fund grant.  NCTCOG will provide loans to local 
governments for cleanup activities of sites that would serve as potential transit oriented 
developments, though other site utilizations will be considered. 

 Item Five – 1- Hour State Implementation Plan (SIP) Transportation Control Measure (TCM) 
Substitution – Staff briefed STTC on the status of the 1-Hour SIP TCMs.  At this time this effort 
was conducted, all projects were assumed to be implemented by November 2007.  However, 
some of these commitments have either been canceled or significantly delayed beyond their 
implementation date.  NCTCOG staff explained that to resolve any remaining 1-hour issues, a 
TCM substitution process will be conducted to replace deficient projects with completed projects. 

 Item Six – 2009 Unified Transportation Plan/Backlogged Projects – NCTCOG staff are 
informing both the STTC and RTC of the status of backlogged projects of a tentative list of projects 
that each month may need to be updated due to changing transportation funding assumptions.   

 Item Seven – SH 161 and Southwest Parkway/Chisholm Trail – This agenda item provided the 
Committee a briefing regarding the agreement between the NTTA and TxDOT on advancing toll 
roads in the region.  A representative from NTTA provided a summary of the agreement to allow 
TxDOT to backstop the funding on SH 161 funding with Category 12 funding which is TxDOT 
Commission Discretionary Funding Source. 

 Item Eight – 2008 Ozone Season Update – The committee was provided an update on the 
ozone activity in the North Central Texas area during the 2008 ozone season and a historical 
perspective with regard to the 8-hour ozone standard and weather phenomena favorable to ozone 
formation. 

 Item Nine – Video Highlights of Innovative Construction Methods:  Opportunities for the 
Dallas-Fort Worth Region – This agenda item included a video of a unique reconstruction project 
in Oakland California where the contractor selected by CalTrans reconstructed the damaged 
connector ramps of an interchange in only 26 days, collected a $5 million bonus after submitted 
only a bid of $876,075.00. 

 

Business Retention – No meeting was held this month. 
 

 

 

 

Engineering Highlights – Elizabeth Metting:  
 

 Construction Inspections – Construction Inspectors have 406 current projects that are at 
various stages of construction.  

 Pre-construction Meetings – Staff held  pre-construction meetings for new projects: 
  

1. 1350 Sq Ft, CIFO/Little Caesars #1392-0006 
2. 1650 Sq Ft, CIFO/Firehouse Subs #434 
3. Frisco Lakes-Del Webb Village 15,  Ph 2 
4. Frosted Java 
5. Pool Only / Broadstone Frisco Apts 
6. Pool Only / Cobb Farm 
7. Snell Addition BIA lts 6-8 Dobson Floors 
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 Project Final Acceptances – There were 13 projects accepted. 
1. Teel Pkwy (Shoals – Timber Ridge) 
2. Frisco Center 
3. Main Street Village-Lt 7- Self Storage Facility 
4. Police Holding Facility 
5. Preston Lebanon Crossing – Care Now – Lt 2 
6. Warren Legacy Addn, BI A, Lt 3 (Colonial) 
7. NW & SW Elevated Storage Tank 
8. George Mixon Addition, BI A lt 9-10 
9. Frick Main street B Lts 1-3 Kwik Triple 
10. Waterstone 423 Retail – Walgreens – Lot 2 
11. Tenet Hospital Frisco Lt 1 
12. Frisco Center Business Park, BIA, Lt 1 
13. Vistas at Waterstone Ph 2 
 

Project Reviews – Staff has completed Forty Seven (47) engineering reviews. 
 

STATE PROJECTS 
 

 FM 2478/Custer Road (Stonebridge – US 380) – Project to widen the existing two lane 
road to a six lane urban roadway with curb and gutter.  The City of McKinney hired Kennedy 
Consulting, Inc., to design this project.  Completed plans have been submitted to Austin for 
bidding in December.  Right of Way is currently being acquired and franchise utilities are 
preparing for required relocations.  Construction is anticipated to begin in Spring 2009 and is 
estimated to take 26 months to complete.   (Project Manager: Jason Brodigan ) 

 FM 2934/Eldorado Parkway (FM 423 – DNT) – Project to widen the existing two lane road 
to a six lane urban roadway with curb and gutter.   TxDOT bid the project in February 2008, 
and construction began in September on Phase 1.  During Phase 1, the contractor, W.W. 
Webber, will construct the northern two lanes. Franchise utility companies continue to work 
on relocating newly discovered conflicts along Eldorado. 65% of the storm sewer on the north 
side of the road has been installed and 35% of the subgrade has been stabilized. 
Construction is expected to take 20 months.  Staff is attending monthly update meetings with 
the contractor and TxDOT.  A monthly newsletter will be distributed by email beginning in 
November to update businesses and citizens affected by the construction.  The newsletter 
will also be posted on the Engineering Services website in English and Spanish.  Instructions 
on how to be added to the email distribution list will be included in the newsletters.    (Project 
Manager:  Michael Bulla ) 

 FM 3537/Main Street (Preston Road – Custer Road) – Project to widen the existing two 
lane road to a six lane urban roadway with curb and gutter.    Revised 60% plans have been 
sent to TxDOT for review.  The project is anticipated to begin ROW acquisition in early 2009, 
and utility adjustments will follow ROW acquisition.  TxDOT is expected to bid the project in 
September 2009 and construction is estimated to require twenty-four (24) months.  (Project 
Manager:  Jason Brodigan) 

 FM 423 (SH 121 – US 380) – Project to widen the existing two lane road to a six lane urban 
roadway with curb and gutter.  Environmental clearance (FONSI) for the Middle and North 
Sections was received in July 2006, and ROW acquisition will be conducted by TxDOT in 
accordance with the SH 121 Memorandum of Understanding.  (Project  Manager:  Jason 
Brodigan) 
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 North Section (Eldorado – US 380) – Staff completed review of the revised 95% 
plans in September 2008.  Design is expected to be completed in January 2009.  
The north section is scheduled to be bid by TXDOT in early 2010, or upon 
completion of ROW acquisition and utility relocation.  Construction is anticipated to 
require 24 months. 

 Middle Section (Stewart Creek – Eldorado) – Jacobs has submitted 100% plans 
to TxDOT for final review.  Right of Way acquisition is approximately 75% complete. 
Coordination with the utility companies continues.  The middle section is scheduled 
to be bid by TXDOT in August 2009, or upon completion of ROW acquisition and 
utility relocations.  Construction is anticipated to require 24 months.  

 South Section (SH 121 – Stewart Creek) – Denton County is coordinating the 
design of this project by Jacobs Carter Burgess working with TxDOT and The 
Colony.  TxDOT held a Public Hearing on the environmental effects of the plans to 
widen this section in January 2008.  Currently, this project is expected to bid in mid 
to late 2010 and is expected to require 26 months to construct, pending 
environmental clearance, acquisition of right-of-way, and relocation of utilities.  

 Frisco Square Boulevard Railroad Crossing –Construction of the street connection of 
Frisco Square Blvd. across the railroad tracks began in September.  The contractor has 
completed 95% of the storm sewer. Demolition of the old Greensmith’s warehouse and 
BNSF’s installation of the new rail improvements are also complete. Work continues on 
building the subgrade prior to the stabilization process. The contractor anticipates being 
completed in early 2009. (Project Manager:  Michael Bulla) 

 SH 289/Preston Road (Main Street – US 380) – Project to widen the existing two lane road 
to a six lane urban roadway with curb and gutter.  TxDOT bid the project on October 15, 2008 
with the apparent low-bidder being Mario Sinacola & Sons Excavating, Inc.  The low bid cost 
of the project was approximately $35 million.  TxDOT has only two parcels of Right of Way 
remaining to acquire.  Franchise utility companies are preparing plans for relocations.  Freese 
and Nichols, Inc. are currently preparing plans to relocate the City of Frisco water line along 
Preston Road. Construction of Preston Road is expected to begin in early 2009 and is 
estimated to take 30 months.  (Project Manager:  Jason Brodigan) 

 US 380 (Coit Road - FM 423) – Turner, Collie & Braden has been hired by Collin and 
Denton Counties to study the US 380 corridor and recommend alternatives for improving 
mobility.  A schematic has been prepared from Coit to CR 26 and is currently being reviewed 
by TxDOT.  (Project Manager:  Jason Brodigan) 

 
CITY PROJECTS: 

 
 20” Dallas Parkway Water Line (Stonebrook - Main) and 30” Main Street Water Line 

(DNT – Legacy) – The scope of work includes the design of 11,500 linear feet of 24” and 12” 
water main (along the Dallas Parkway from Stonebrook to Main) and 2,300 linear feet of 36” 
water main (along Main Street from the DNT to Legacy).  City Council awarded the design 
contract to Camp Dresser & McKee, Inc. in June 2006.   Project is on hold pending staff 
review and coordination of the design with the Grand Parks lakes. The project scope and 
schedule will be revised due to modifications to the water line alignment.  Portions of the 
project are expected to be re-activated by the last quarter of 2008.  (Project Manager:  David 
Chacon) 

 24” Dallas Parkway Water Line (Warren – Lebanon) – The scope of work includes the 
installation of 6,200 linear feet of 24-inch water main, pressure-reducing valve station, 
upsizing existing 12-inch with an 18-inch, and connecting an existing 12-inch water main.  
Fox Contractors have installed all of the 24-inch water line. The project is substantially 
complete and operational. The project is expected to be closed out in December 2008.  
(Project Manager:  David Chacon) 
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 30” Dallas Parkway Water Line (CR 23 –DNT–Virginia Parkway – Preston) & Transfer 
Valve Station – The project includes 18,800 linear feet of 30” water main along the Dallas 
Parkway to serve the northern portion of the City.  City Council awarded the design contract 
to Jacobs Civil, Inc., in August 2006.  The project is currently on hold awaiting the Virginia 
Parkway roadway alignment by a separate consultant. The project scope and schedule will 
be revised and completion of the design is expected in mid 2009.  (Project Manager:  David 
Chacon) 

 7th Street (Main – Hickory) – This project will improve the existing asphalt street to concrete 
paving with curb and gutter, sidewalks, lighting, and other improvements.  Design Services 
are currently being negotiated with a Consulting Engineer.  Design is expected to begin in 
early 2009. (Project Manager: Jason Brodigan) 

 City Hall Parking Garage – Carl Walker is the consultant responsible for the design of the 
parking garage structure behind the city hall building. The consultant is preparing the 
preliminary schematic plans for the garage. Design is anticipated to be complete during 2008 
and construction is anticipated to be started early in 2009. (Project Manager. Ben Brezina) 

 CR 712/All Star Ave (Frisco St. – North County Rd.) – The project includes 
constructing a 4-lane divided section between Frisco Street and the BNSF Railroad 
and a 37 foot wide undivided section from the BNSF Railroad to North County 
Road. Mario Sinacola began construction in July 2008 and has completed 95% of the 
improvements west of the railroad tracks.  Sinacola’s crews continue to work on cleaning up 
the west end of the project while they await BNSF’s installation of new rail at the street 
crossing. Once the rail is complete, work can proceed on the east end of the project at the 
connection with North County.  The project is anticipated to be completed in early 2009.  
(Project Manager:  Michael Bulla)  

 Cottonwood Creek and Stewart Creek Lift Stations – The 2008 Updated Water and 
Wastewater Master Plan revised the project scope to a lift station and force main at 
Cottonwood Creek and the decommissioning of the Cottonwood Creek Wastewater 
Treatment Plant (WWTP).  This project will divert 5 MGD (million gallons per day) of 
wastewater from the Cottonwood Creek WWTP to the Panther Creek Wastewater Treatment 
Plant via the new Panther Creek Interceptor currently under construction. The engineering 
services contract is being amended to reflect the change in scope.  Design is expected to 
resume in early 2009. The project is expected to be bid in Fall 2009.  (Project Manager:  Art 
Hartle) 

 Dogwood Street / Meadow Lane – This project will replace existing two asphalt streets with 
concrete pavement with curb and gutter.  Bids were opened on November 4. Construction 
will begin in January 2009 and be completed in the fall of 2009.   (Project Manager.  Art 
Hartle) 

 Eldorado Parkway (DNT – Preston) – City Council awarded the design contract to Wier & 
Associates in June 2006, for the design of the westbound (northern) two lanes, including the 
westbound bridge over the BNSF Railway. The City is expediting construction of the fifth and 
sixth lanes to coincide with construction of the remainder of the project with the use of Collin 
County bond funds.  Weir & Associates is currently preparing the final plans.  This project is 
expected to bid in late 2008 and should require 15-18 months to complete.  (Project 
Manager:  Jason Brodigan) 

 Eldorado Independence Intersection Improvements – RLK Engineering is designing the 
intersection improvements at Eldorado Pkwy and Independence Pkwy.  The project includes 
permanent traffic signals at Eldorado and Independence; turn lanes along Eldorado and 
along Independence at the High School entrances, a westbound to northbound right turn lane 
on Eldorado, and two additional lanes to connect existing portions of pavement for eastbound 
Eldorado traffic. Design plans are 95% complete.  The project is expected to bid in late 2008, 
pending acquisition of right-of-way.  (Project Manager:  Jason Brodigan) 
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 Elevated Storage Tanks and Preston 24” Water Line –The original project consisted of 
two elevated water storage tanks and a 24 inch water line along Preston Road.  Design of the 
first elevated tank to be located at the intersection of Stonebrook Parkway and FM 423 has 
been placed on hold. The original site for the second elevated tank was on the east side of 
Preston Road.  A new tank site, between Shoemaker Road and Preston Road, has been 
selected. The engineering contract will be amended to reflect these changes and design 
should begin in January 2009. Construction of the Preston-Main elevated storage tank and 
24 inch water main is expected to be in operation by 2011. (Project Manager: Art Hartle) 

 Eubanks Street (Fifth St- BNSF RR) – Corwin Engineering has completed the design for 
the replacement of this street. Right of Way acquisition is currently underway.  Construction is 
anticipated to begin in early 2009 and will require six months to complete.  (Project Manager: 
Michael Bulla) 

 Frisco #1 Pump Station Expansion (Custer Road) – This project was awarded by City 
Council in July 2007 and construction started in October 2007. Installation of a transformer by 
CoServ is anticipated by end of November 2008.  Following energizing, the transformer 
startup testing will be initiated.  Project will be substantially complete with successful operation 
of the pumping station. The project is anticipated to be substantially complete in early 2009. 
(Project Manager: David Chacon) 

 Independence Parkway (SH 121 – Main) – City Council awarded the bid for construction 
services to Mario Sinacola and Sons Excavating, Inc. in August 2006. Phase 1 (two new 
lanes from Main to Rolater Road) was opened to traffic in August 2007. The contractor has 
opened the final section of Independence near Main Street and is working on cleanup issues 
prior to final acceptance. (Project Manager:  Michael Bulla) 

 Lebanon at Dallas North Tollway – Kimley-Horn is designing improvements at the 
intersection of Lebanon and the Dallas Parkway along Lebanon to better align the roadway 
with the newly constructed bridge over the DNT.  Design is approximately 95% complete.  
ROW acquisition is pending review of bid set of plans by the property owners. Construction is 
anticipated to take seven months upon the completion of right of way acquisition and utility 
relocation. (Project Manager: David Chacon) 

 Lebanon Road (FM 423 – Presidents Dr.) – Spiars Engineering designed the widening of 
Lebanon Road from two to four lanes (eastbound lanes).  The project was awarded to 
Rodman Excavating and construction began in February 2008. Water and drainage 
improvements are complete and bridge work continues. The contractor has finished all main 
lane paving and is expected to finish turn lanes and crossovers in December. The project is 
expected to be completed in early 2009.  (Project Manager:  Michael Bulla) 

 Legacy Drive (Citation – Main) – This project will provide three lanes in each direction from 
Main Street to Citation Court, and a right turn lane from east-bound Main Street to 
southbound Legacy.  Construction is substantially complete and all lanes are now open to 
traffic.  Close out of the project is expected in December 2008. (Project Manager:   David  
Chacon) 

 Legacy Drive 16” Water Line (Stewart Creek – Citation) – Construction of 2,951 linear feet 
of 16” water main along Legacy Drive began in July 2008.  Bowles Construction has 
completed the installation of the water line and the line is operational.  Project close out is 
expected in December.  (Project Manager:  Art Hartle) 

 Northwest Infrastructure - Kimley-Horn was contracted to analyze alternative alignments for 
water & sewer lines to serve properties near FM 423 & US 380.  An analysis of alternative 
alignments for future Virginia Pkwy from FM 423 to Preston Road was also included and has 
been completed.  Design is approximately 95% complete.  The consultant is currently 
meeting with property owners and preparing easement documents.  Construction of the 
project is currently on hold pending development needs for services in this area of the City..  
(Project Manager: David Chacon) 
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 Panther Creek Parkway (DNT – Teel) and Legacy Drive - This project constructed 4 lanes 
of arterial street in a location where no roadway existed to provide traffic relief for Eldorado 
Parkway.. Legacy Drive was opened to traffic in October. Signals lights at Panther Creek and 
Legacy are now operational. (Project Manager:  Michael Bulla) 

 Panther Creek Sewer Interceptor –  (Project Manager:  David Chacon) 
 Phase 1 (Panther Creek) –City Council awarded the construction contract to SJ 

Louis on July 15, 2008.  The project is contractually required to be substantially 
complete and operational at the end of April 2009. 

 Phase 2 (Parvin Branch) – Design of Phase 2 is currently on hold until future 
development dictates need for the project.  Design is approximately 90% complete.  
Construction is estimated to take six months.   

 Phase 3 – Design of Phase 3 is currently on hold until future development dictates 
need for the project.  Design is approximately 60% complete.  

 Rolater Road (Custer - Independence) – The Project will construct the two east bound 
lanes of the four lane divided roadway including a bridge over Rowlett Creek.  Design of the 
project, by RLK Engineering, is approximately 60% complete.  Construction is expected to 
begin in Spring 2009 and require 10 months to complete. (Project Manager:  Jason Brodigan) 

 Rolater Road (Coit – Independence) – The Project includes the construction of a four lane 
divided roadway, which will replace the existing unpaved CR69.  Sinacola began construction 
in October 2007. Paving began in late July and was completed in mid August. The roadway 
is now open as the contractor finishes minor cleanup issues.  (Project Manager: Michael 
Bulla) 

 Rolater Road 42” Water Line (Coit – Preston) – Construction of a 42-inch steel water 
transmission pipeline in the median of Rolater Road began in March 2008.   As of October 
31, the contractor has installed approximately 50% of the total 11,000 lineal feet of pipe. The 
project is scheduled to be completed in early 2009.  (Project Manager:  Art Hartle) 

 Selected Old Town Streets (1st, 3rd, 4th, 6th, Pecan, and Hickory) – City Council 
awarded the bid for construction services to Jim Bowman Construction in November 2006. 
The contractor has completed all of the street paving and is completing punch list items prior 
to the City’s final acceptance. (Project Manager: Michael Bulla ) 

 Sidewalk Improvement Program - This Project will construct sidewalks, hike and bike trails, 
and curb ramps at various locations throughout the City of Frisco.  Locations were chosen to 
complete gaps in the sidewalk system and in response to requests from citizens.  Estrada 
Concrete has completed the sidewalk required within the contract and continues to work on 
cleanup and replacing grass in disturbed areas.  Cleanup should be complete in December. 
(Project Manager:  Michael Bulla) 

 Stonebrook Parkway (Legacy – Longhorn) –Project to construct the four lane roadway 
including a bridge over Stewart Creek as well as an underpass for the BNSF railroad is under 
design by HNTB.  Design is approximately 95% complete.  Permitting by the US Corps of 
Engineers is expected to take 12-18 months starting November 2007.  As a result, the project 
will be completed in two phases.  The first phase, from Fighting Eagles Dr to Legacy Drive as 
well as the railroad bridge, is expected to begin construction in early 2009.  Construction of 
the second phase, from Longhorn to Fighting Eagles Dr, will begin once the permit is 
received and is expected to be completed in mid 2010.   (Project Manager:  Jason Brodigan) 
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 Stonebrook Parkway (Dallas North Tollway – Preston) – The project will replace two 
westbound lanes with three reconstructed lanes and includes the installation of a 36-inch 
water line.   Surveying and geotechnical investigation has been completed and CH2M Hill is 
approximately 30% complete with the design.   Construction is expected to begin in Summer 
2009 and take approximately 14 months to complete.   (Project Manager: Art Hartle ) 

 Teel Parkway (Panther Creek Parkway - North of Little River) – Project to construct the 
two northbound lanes widening the roadway to four lanes.  This project is jointly funded by 
FISD.  Construction began in May 2008. Rodman Excavating has completed 95% of the 
paving and continues to work while they await the relocation of a power pole in conflict with a 
drive approach. Weather permitting, the contractor should be able to open the roadway in late 
2008. (Project Manager: Michael Bulla) 

 Teel Parkway (Eldorado Parkway – Freestone) -   Project to construct the two northbound 
lanes completing the four lane roadway.  Staff is currently negotiating a contract with the 
engineer.  Design is expected to begin in early 2009.  Construction is expected to be 
completed in conjunction with the completion of Eldorado Parkway.  (Project Manager: Jason 
Brodigan) 

 Virginia Parkway (CR26 – Preston) – Project to construct 6 lanes from County Road 26 to 
Preston Road, including bridges over Parvin Branch and BNSF RR.  Design of the project is 
approximately 25% complete and is expected to be completed by Summer 2009. The project 
is anticipated to be complete in early 2011.  (Project Manager:  Jason Brodigan) 

 West Frisco Wastewater Improvements – Construction began in March 2007, by Oscar 
Renda Contracting, for improvements to the Trails, Fairways, and Grayhawk Lift Stations and 
the construction of a new force main to the Panther Creek Wastewater Treatment Plant.  
Wastewater began pumping north to the Panther Creek Wastewater Treatment Plant from 
the Grayhawk Lift Station in April 2008.  The Fairways Lift Station flow was redirected to 
Panther Creek WWTP in June, and the Trails Lift Station flow was redirected in July. 
Construction is anticipated to be completed by the end of 2008.  (Project Manager:  Art 
Hartle) 

 World Cup Way (Main – Frisco Square Blvd) – Project to construct a two lane undivided 
roadway from Main Street to Frisco Square Blvd. North Texas Contracting Inc. began work in 
August. Water, Sewer and Drainage improvements are now complete. Design Engineers have 
resolved errors in grade elevation and paving is scheduled to be complete this month. The 
contractor continues to push to finish paving prior to the holidays. (Project Manager:  Michael 
Bulla) 

 
 

Transportation Highlights – Brian Moen:  
 

 Development/CIP Plan Reviews – Staff reviewed 38 sets of development and CIP plans 
this month.  Staff also reviewed and processed two TxDOT driveway permit applications.   

 SH121 and DNT Tollway Construction – Staff has been reviewing NTTA’s plans for the 
construction of a full interchange at SH 121 and the Dallas North Tollway (including direct-
connect ramps in all directions). 

 Internally Illuminated Street Name (ILSN) Signs – Staff will be preparing additional 
analysis for TxDOT to review in conjunction with our request to add Illuminated Street 
Name Signs on Preston Road and Custer Road.  It is unknown at this time when this 
additional analysis will be complete.  Once the completed analysis is approved by 
TxDOT, it will take approximately 8 to 12 weeks to have the signs fabricated and 
installed.  

 Intersection Improvement Projects – Construction of the turn lanes at Main and Teel has 
been hampered by franchise utility relocations. Paving work is expected to resume in late 
November 2008. (Project Manager:  Michael Bulla) 
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 Citizen Inquiries – Staff has responded to several citizen inquiries that came into the 
department by telephone, email, and the City Message Board. 

 Miscellaneous Traffic Studies – This month, staff conducted the remaining speed studies 
on roadways to update the citywide Speed Ordinance, which was brought to Council on 
November 18.  Staff is refining the crash database (based on police reports) and purchasing 
new software to facilitate crash analysis of intersections.  Staff studied traffic operations at 
Main Street and Kyser Way.  Staff conducted two speed studies at the request of citizens. 

 Quiet Zone Project – Quiet Zone approval from the Federal Railroad Administration (FRA) is 
on hold until crossing improvements are complete at CR 712 and at Frisco Square Blvd.  In 
addition, the City will need to secure an alternative access to the sewage treatment plant near 
the DNT railroad crossings to remove the current railroad crossing serving this site.  Staff 
expects these improvements to be complete allowing a Quiet Zone to be established in the 
first or second quarter of 2009. 

 School Zones – Staff meets monthly with representatives of FISD to discuss any school 
zone, crossing guard, or sidewalk issues.  Staff observed traffic circulation at three campuses 
at the request of school staff and citizens.  Staff is in the process of installing a bike 
lane/pedestrian way on the pavement of Beacon Hill Drive and Indigo Sky Drive in Lone Star 
Ranch due to the lack of sidewalks on the route to Bledsoe Elementary.  Staff is currently 
processing the data from our bi-annual pedestrian count where crossing guards count the 
number of students using their crossing.  Staff is working with Environmental Services to 
promote Walking to School programs to reduce traffic at schools.   

 Signal Timing – Staff is reviewing Request for Qualifications (RFQ) for signal timing services 
using NCTCOG funds and will make recommendations to Council in November. Selected 
consultants will retime Main Street (FM 423 to Custer), Dallas Parkway (Gaylord to Eldorado), 
Preston Road (Gaylord to US 380), and Warren Parkway (Legacy to Preston). Work is 
expected to begin this winter with new timings implemented on these corridors by Spring 
2009.  This month, staff developed new timing plans for the new traffic signal at Legacy Drive 
and Panther Creek Parkway.  Staff also adjusted the timing along Preston Road to improve 
the efficiency of late night operations.  On an ongoing basis, staff changes the operation of 
various traffic signals along Eldorado Parkway to coincide with TxDOT closures as part of the 
widening project.  

 Special Events – Staff planned road closures and provided traffic management support for 
the EdgeFest concert, the Gary Burns Fun Run, the Community Parade, and the Chunk Your 
Junk event.  Staff is planning traffic control for the upcoming Christmas events in Frisco 
Square.  As part of the Special Events Review Committee, staff helps review all pending 
special event applications for any traffic control needs.   

 Staff – The department is still actively searching for qualified transportation engineers to fill 
our vacant positions.  The department hired Rustin Stewart to fill the position of a second 
Traffic Signal System Operator. 

 Thoroughfare Standards Ordinance – Staff is currently editing a draft update to the 
thoroughfare standards ordinance based upon ongoing research as well as coordination with 
other departments.  Staff is also reviewing the draft rewrite of the Subdivision Ordinance with 
Planning Staff to ensure the two documents do not overlap or conflict with each other. 

 Traffic Count Map – The traffic count map is available on the internet at 
maps.friscotexas.gov.  It provides daily traffic volume counts (and the date of each count) on 
multiple segments of every major roadway.   

 Traffic Control – Staff reviewed the traffic control plans for several construction zones.  Staff 
is coordinating with TxDOT on major detours for night-time and weekend closures of sections 
of Eldorado Parkway during the widening project.  

 Traffic Signal Construction  
Staff has completed specifications for an annual contract to procure electrical service 
pedestals for new traffic signal installations.  Providing this equipment to the contractor at the 
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start of the project will reduce delays from TXU and CoServ once the construction is complete 
and power is needed to turn on the signal. 

1) Eldorado / Frisco St – Staff reviewed the final design incorporated into the 
Eldorado Pkwy widening project between DNT and Preston Rd. 

2) Eldorado / North County – Staff reviewed the final design incorporated into the 
Eldorado Pkwy widening project between DNT and Preston Rd. 

3) Eldorado / Rogers – Staff reviewed the final design incorporated into the Eldorado 
Pkwy widening project between DNT and Preston Rd. 

4) Legacy / Town and Country – This traffic signal design from Kimley Horn is 
complete and staff submitted the developer a cost estimate for materials to be 
provided by the City for the project.   

5) Ohio / Gaylord – Plans for this signal are complete and staff is evaluating the need 
for the signal now that the Ohio Bridge over SH 121 is open. 

6) Ohio / Warren – Plans for this signal are complete and staff is evaluating the need 
for the signal now that the Ohio Bridge over SH 121 is open. 

7) Independence / Eldorado –Kimley Horn is revising the design for this signal based 
on staff comments.  Construction is expected to begin in early 2009 in conjunction 
with intersection improvement scheduled to begin in early 2009. 

8) DNT/Cotton Gin –Kimley Horn is revising the design for this signal based on staff 
comments.  Staff continues to work towards completing the plans for this location.  
However, construction may be delayed until traffic volumes on Cotton Gin increase. 

9) Panther Creek / Legacy – This signal was constructed as part of the Panther 
Creek Parkway project and, after a delay in power being provided to the 
intersection, this signal was placed into operation this month (October 30th). 

10) Custer Road / Custer Bridges (Target) – Staff is working with the City of 
McKinney to review a signal design from Kimley Horn for the Target signal south of 
Rolater Road on Custer Road.  Target will fund the construction of this signal 
working with the City of McKinney.  The timing and maintenance of the signal will be 
turned over to the City of Frisco by agreement with the City of McKinney so the 
signal can be coordinated with signals to the north maintained by the City of Frisco. 

 

 Traffic Signal System Communications – The system provides communications to all of 
the traffic signals in the City, allowing staff to monitor and control their operation remotely.  
Staff can also view the traffic detection cameras at most of the traffic signals, as well as five 
PTZ traffic cameras that can be controlled remotely.  Staff is preparing to install a software 
package that will aid in the programming, maintenance, and wireless security of the wireless 
radios used to communicate with traffic signal locations in the field. 

 Training and Conference Attendance – Staff attended a TEEX training course on Work 
Zone Traffic Control and Safety.  Staff attends the monthly local meetings of the Texas 
Section of the Institute of Transportation Engineers.   

 Truck Route Ordinance – City Council approved the new comprehensive truck route 
ordinance in early September.  Staff has created a plan for the installation of truck route signs 
along the newly established routes that will guide trucks through the City.  Staff previously 
submitted a plan for the truck route signs that will be on TxDOT roadways to TxDOT for 
review and received their comments this month.  Staff is creating plans for the installation (or 
modification) of No Truck signs in strategic locations in the City to prohibit trucks from leaving 
the designated routes.  

 Traffic Signal Maintenance - The City of Frisco currently operates and maintains 70 traffic 
signals within the City of Frisco.  City crews provide on-call maintenance 7 days per week 
with a 45 minute response time. 

 

A significant part of this maintenance relates to the 249 video cameras used to detect 
vehicles at each signal.  Currently, 100% of the video detection is fully operational.  
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Maintaining this video detection is becoming easier with the citywide communication system 
because diagnosing and troubleshooting detection issues can now be performed from our 
central control center. 
 
City crews are preparing to install another school flasher at Stafford Middle School once Teel 
Parkway is complete 
 
Another monthly activity is preventative signal maintenance.   

 

 Roadway Lighting Maintenance - FSG/Design Electric is in the process of replacing factory 
defective capacitors surrounding Pizza Hut Park.  City crews performed lighting repairs at 
several locations.  New lighting was activated on the new segment of Panther Creek Parkway 
between Teel Parkway and the Dallas North Tollway. 

 

   Total lamp poles maintained    1616 
Total lamp fixtures maintained    2678 
Number of locations maintained in the last 30 days      38     
Citywide lighting fully operational        89% 

 
 

  
 
 

 


